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This Week’s Activities 

• Continue drilling and grouting in the gallery  

• Kiewit to continue to place berm and embankment material 

• Continue sonic drilling on the permanent work platform with 
2 drills 

• Begin rock coring 

• Continue excavating at Halcomb's Landing and US127 

• Continue concrete forming and placement on new ramp 

• Push in first pre-cast concrete ramp section 
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Foundation Grouting.  ACT continued drilling and 
grouting in the gallery. A total of 29 holes have been 
drilled and all 26 have been grouted.  Boart Longyear has 
drilled and cased 33 holes with two drill rigs in produc-
tion.  A known feature was encountered at Station 
34+80.  Our Panel of Experts is being consulted to en-
sure we treat the feature in the most effective manner.    
Kiewit continued constructing the access ramp to the 
work platform from US 127.  They also completed the 
outer retention berm to Station 66+50 and embankment 
to Station 56+00 on the permanent platform.  Unsuitable 
material is being removed and supplemented with offsite 
borrow.  Concrete placement on the platform is entirely 
complete to Station 54+00 and one lane is complete to 
Station 58+00. 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast and haul shot rock from the new boat ramp access 
road. Placement is complete in the old parking area.  
Drilling and blasting began in the area where US127 is 
being widened.  Utility relocations have been completed.  
Concrete placement for the new boat ramp continued 
and preparations were made for the pre-cast sections. 
Drawdown Mitigation.  One 22-ft wide lane is com-
plete and open at Fall Creek.  New anchor pad for cour-
tesy float at Cumberland Point was poured and will be 
attached to the float this week.  Grading work completed 
at Buck Creek Marina and pre-cast sections were 
poured.  The cast in place sections were completed and 
the pre-cast sections poured at Lees Ford.  Problems 
have developed at Burnside Island Sate Park so the ar-
ticulating concrete mats are being reworked.  Work at 
Slate Branch has been completed. 
 

During the weekend of 5-6 May, 
there was approximately 1.1 
inches of rain in the Wolf Creek 
basin. The pool level on 7 May 
was 681.4. There was some run-
off from the rainfall so the dis-
charge has been increased to 
bring the pool level back down. 
The plan is to lower the head-
water to approximately 681.0 

then begin gradually reducing the 
discharge to minimize the down-
stream impacts. There is no signifi-
cant rain in the forecast for the next 
three days. If rain does develop then 
the releases will be adjusted as nec-
essary. 

Wolf Creek Dam 
Weekly Update 

Boart Longyear sonic rigs drilling embankment on upstream platform  


